
The Renaissance Way
Important steps requiring your attendance.

15 
City and county 

inspections.
14 

Renaissance 
pre-drywall 
certification.

30
Your new 

home funds and 
records.

	
Renaissance

post-
construction 
certification.

26

Get pre-qualified 
with Countrywide

Home Loans.

2
Consider 

Renaissance 
Realty to list 
your current 

home.

 
Sign purchase 
agreement and 
construction 
documents.

 
Attend Design 
Center Preview 

Night.

 
Initial Design 

Center meeting 
to personalize 
your home.

6  
	 Second Design Center 

meeting to finalize 
personalization of 

your home. 

7 

Pre-construction meeting 
with your Construction 

Manager and Community 
Manager.

8

Electrical walk-through 
   with Construction Manager.              
     (you may make additional 
         low voltage and electrical 
           selections at this time. 	                      
              There are no other changes 
                 after this point). 

12

 
Buyer acknowledges 
receiving notification 
of completion and 

     schedules 
    Homeowner 

             Orientation.

22

 
Set up 

your utility 
service.

23 

Receive keys 
to your 

new home!

31

Select your 
Renaissance 

community, floor 	
plan and 

	 homesite. 

18 
Painting.

16
Insulation, 

drywall and 
exterior siding.

City and 
county final 
inspections.

27

Homeowner 
Orientation with 
Quality Assurance       

Specialist.

28
Cleaning and 

touch-up.

2524 
Construction  
punch list.

 
Installation of 

hardwood floors 
and carpet.

21

20
Installation of fixtures 

and appliances.

19 
Installation of hard 

surfaces such as 
tile and granite.

17 
Cabinets 

and 
millwork.

13 

Landscape 
meeting with 
Construction 

Manager.

29
Sign closing 
documents at 

escrow company.

    	    
Plumbing, heating,
     ventilating and 
	   air conditioning 
		  (HVAC).

11

 
  Foundation, framing, 
roofing and windows.

10 

9 
Building permit is issued  

and construction begins on 
your new home.

1 On  
the path  
to your  

new  
home.
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